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CCR No. 96-0326 Logged Date 3/27/96 Rev. Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release Rel B Change Class

Title (description) Transition of minotaur Workstation

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference
Prepared by Pradeep Kulkarni
for Laks Prabhala

RTM Change |:| Start New Baseline |:|

Problem

Pradeep Kulkarni needs a Unix Workstation. At present he has a PC on the desk. Needs Workstation for the DCE /DFS related
work.

Proposed Solution
Transition minotaur from Laks Prabhala's office to Pradeep Kulkarni.

Impact Analysis:

Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS I:I M&O I:l
QA |:| Rel. A |:| Rel. B Rel. IR1 |:| MRS |:| SMO |:| Subconts |:|

Other
Cost: None Small |:| Medium I:' Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None I:l Other
Additional LOC Man-Months
Materials
Originator Pradeep Kulkarni
Signature Date
Office Release B Office Manager
Signature Date
Disposition Approved |:| Approved w/Comment D Forward D Disapproved D
Comments:
CCB Chairperson
Signature Date
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